Construction Schedule for The Foundry at the Fine Arts Library

Summer 2016
subject to change without notice

June 6-10    Coring through the floor for electrical and data connections

June 13-17

June 20-24   Demolition of walls, ceilings in 3.216, 3.206A; Mechanical and electrical rough-in; framing and one-side sheetrock

June 27-July 1    Sheetrock inspection, completion

July 5-8    Tape and float sheetrock

July 11-15  Acoustical floor installation; carpet demo; mechanical finishes; painting

July 18-22  Carpet installation

July 25-29  Installation of DIRT walls; electrical finishes

Aug. 1-5    Inspections and corrections

Please address your questions to
David Hunter, Head, Fine Arts Library
david.hunter@austin.utexas.edu